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Contract Agency: CALFED Bay-Delta Program (Prop 204 Funds)             (through 314199)
Reclamation S.acramento               Fully executed 7/16 - Construction 90%

97-C01     RD 108 screen (A175) District 108 Mainstem $2,500,00(] complete
Reclamation Sacramento Fully executed 9/22198, Construction 90%

97-C02 Princeton Fish screen (A227! District 1004 Mainstem $1,750,000 complete.
Watershed management Department of

planning for Sacramento River Water Sacramento Fully executed 8/4 - sent NTP, DWR completed
97-C03    Riparian Program (G195) Resources Mainstem $200,00(] subcontract with Chico State for the program

! Sent to contractor 8/7 -DFG cannot contract for
fish screen construction over $500,000, so

Sacramento contract is for small screens for 374,850.
Tributaries/ Suisun marsh screens may go under DWR

Department of Suisun contract for $2,761,520. Small screen contract
97-C04 Selected fish screens (A129) Fish and Game Marsh $3,136,37(] fully executed by 2/1/99. Sent NTP 2/2/99.

Effects of wetlands restoration
97-C05 on methyl mercury levels (D2741 UC Davis Delta $546,171 Fully executed 9/24/98 Sent NTP

Contaminant effects on smelt
97-C06 (E6) UC Davis Delta $437,00(] Fully executed 11/20/9~ Sent NTP

UC Sea Grant
Preventing exotic introdL~ctions Extention

97-C07 from ballast water (146) Program North Bay $222,83(] Fully executed 8/24 - sent NTP ¯
San J0aquin River real-time Department of
water quality management Water San Joaquin Contract in budget. Will go to Dept. Gen. Serv.

97-C08 ’program (D252) Resources Mainstem $932,00(] For approval by 3/10/99
Developing a genetic baseline Department of San Joaquin Contract fully executed by 2/1/99. Sent NTP

97-C09 for San Joaquin salmon (1121) Fish and Game Mainstem $387,003 2/2/99.
~=ish and
Game,

Department of Fully executed 9/29/98. Sent NTP. Due to
Stanislaus River channel Water Stanislaus problems obtaining access, this project has

97-C10 restoration (Wilms) (H126) Resources River $1,037,89~ been stopped. The contract is cancelled.

Department of Tuolumne
97-C11 Gravel at Basso Bridge (H125) Fish and Game River $250,975 Fully executed 1/5/99 - Sent NTP

pesticide use reduction precticesl " Fully executed 8/26 - Sent NTP, completed
97-C12 (B211 ) UC Davis Other $957,781 Task Order for year I work 11/18/98.

Twitchell Island restoration Water Sent to Agency for signature 9/30/98, DWR
98-C01 (K250) Resource Delta $3,583,00(] fiscal is reviewing
98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,87(~ Fully executed 9110198. Sent NTP.

Calif Coastal Fully Executed 10/28/98 Signed Task Orders 1-
Hamilton wetlands restoration Conservancy 3 for EIPJEIS, Hamilton Conceptual Restoration

98-C03 (M140) and SF BCDC Northbay 1000000’ Plan, and feasibility study.

Merced River Ranch acquisition Department of Merced Combined with 98-C05 Basso Bridge land
98-C04 and restoration (H122) Fish and Game River $658,00C acquisition

Basso Bddge land acquisition Department of Tuolumne
98-C05 (H123) Fish and Game River $172,50(] Fully executed 1/5/99 - Sent NTP

Water Quality Cdteria for
Chlorpydfos and Diazinon Department of Contract signed by Agency, sent to DGS for

98-C06 (Designated Action) Fish and Game Landscape $67,753 review 3/1/99.
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Fathead Minnow Toxicity
98-C07 (Designated Action CVRWQCB Landscape $400,000 Contract fully executed 2/5/99

Algal Toxicity (Designated Sacramento
98-�08 Action) CVRWQCB River $500,000 Contract fully executed 2/5/99

Āgencies completed revised scope based on
Sediment Water Quality agency responsibilities 2/99; under review and

98-C09       (Designated Action) DFG, RWQC Delta $500,000 contract preparation.
Sent to Agency for signature 9/20/98, DWR

98-C10 CMARP (Designated Action) DWR Landscape $800,000 fiscal is reviewing.

Chir~ook Salmon Movement in San Joaquin
the Lower S JR and South River and

98-Cl 1 Delta(A1000) DFG Delta $285,000 DFG revising draft scope as of 3/3/99
Steelhead Stocks in Clea~ Creek

98-C12 (F1001) USFWS Clear Creek $45,493 USFWS working on draft scope.

Spawning Areas of Green
Sturgeon in the Upper Sacramento

98-C13    Sacramento River (F1002) USF~S River $60,801 USFWS working on draft scope.
Monitoring ~pnng and wm~er-

run Chinook Salmon and
Steelhead in Battle Creek

98-C14 : (F1003) USFWS Battle Creek $150,000 USFWS working on draft scope.

Biological Assessment of Green Sacramento-
Sturgeon in the Sacramento-San San Joaquin

98-C15 Joaquin Watershed (F1007) UC Davis Watershed $241,000 Contract is at UCD for signature.

Developing a Methodology to
iAccurately Simulate Entrainment DFG developing Scope of Services due by

98-C16 of Fish (11000) DFG Delta $200,000 3/5/,99.

Cosumnes Rver Feasibility
99-C01 Study (DA11) TNC Delta $400,000 Developing Scope of Services

Mo[:elumne River Feasibility
99-C02 Study (DA12) EBMUD Delta $400,000 Developing Scope of Services

Total: $ $22,016,446

Contract Agency: California Urban Water Agenc!es/Metropolitian Water District (Stakeholder funds)

Deseret Farms Sacramento
97-M01 Wilson Ranch screen (A313) of Calif Mainstem $200,000 Draft contract under review by proponent.

Department of
Battle Creek screens and fish Water

97-M02 passage (A194) Resources Battle Creek $395,000 Final contract being routed for signature.
Gordll Dam screen and ladder Gordll Land Final contract executed. Project under

97-M03 (A179) Company Butte Creek $369,641 construction, 50% complete.
Adams Dam screen and Ducks " Contr~,ct executed~ Project construction 30%

97-M04 passage (A330) Unlimited, Inc. Butte Creek $217,000 complete.
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Moffatt and
Nichol

Engineers,
97-N12 Franks Tract restoration (K216) DPR, DWR Delta $231,50(~ Contract signed 12/29/98.

Habitat
Tyler Island levee protection an~ Assessment &
habitat restoration pilot project Restoration

97-N13 (K38) Team, Inc Delta $885,20~ Contract signed 7/22/98.
WCB, The

Cosumnes floodplain acquisition    Nature Cosumnes
97-N14A and restoration (H307) Conservancy River $1,975,10(~ Reviewing Scope of Services and ~ask Order.

Mokelumne River setback levee! Reclamation Mokelumne
97-N15 and habitat restoration (H304) Distdct 2110 River      . $365,000i Project delayed.

East Bay Suisun -
Bay Point shoreline Restoration Regional Park Marsh and

97-N16 Plan (K42) District Bay $185,00(~ Contract signed 8/21/98
East Bay Suisun

Martinez Regional shoreline ’Regional Park Marsh and Bay Area Transit mitigation money absorbed
97-N17 restoration (K44) Distdct Bay $325,000 some actions in the project-awaiting new scope.

Cullinan Ranch restoration Ducks Will be submitting second draft scope of
97-N18           (M327) Unlimited, Inc. North Bay $368,500! services.

CALFED and signed 10!16/98. Channel.
Ducks modificat~,ons complete and levee breeched

97-N19 Tolay Creek restoration (M326) Unlimited, Inc. Totay Creek $283,000 Dec. 1998.
Implementing programs to

reduce the use of pesticides and Community
fertilizers in Sacramento and ’Alliance with San Joaquin Contractor signed 7/13. Notice to proceed

97-N20 San Joaquin watersheds (B289) Family Farmers Mainstem $1,680,631i issued 7/20/98.
Knights Ferry gravel Cad Mesick Stanislaus

97-N21 replenishment (H137) Consultants River $536,410 Contract signed 9/30/98

Reclamation Sacramento
98-N01 RD 2035Fish Screen(A1002) Distdct 2035 River $;I 00,000 Awaiting Scope of Services

Expanding Cali.fornia Salmon Institute for
Habitat to Alter Dams and Fisheries Bay-Delta Received revised scope of services 3/3/99.

98-N02 Diversions (A1006) Resources Watershed $49,000 Preparing contract.
Li[e History and Stock

Composition of Steelhead Trout Yuba Co.
98-N03 (F1005) " Water Agency Yuba River $120,000 Awaiting Scope of Services

Pelgar Mutual
Small Fish Screen Evaluation Water Sacramento

98-N04 (11003) Company River $95,000 contractor revising scope based on review.
Area

Stormwater Sacramento
99-N01 ACID Fish Screen(DA4) Permittees River $5,100,000 Reviewing proposal

Total: $ $26,187,572

Contract Agency: U,S. Bureau of Reclamation (Federal funds)

stabilization (Deer, Mill, US Forest Sacramento
97-2,01 Antelope Creeks) (F5) Service I Tributaries $371,000 , Contract executed 3/16/98
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Sedimentation movement and
availability and monitoring in the Contract executed 3/16/98 for $587,000.

97-B02         Delta (D283) USGS Delta $1,046,200 Contract executed 5/21/98 for $460,000.
97-B03 Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11/98

Refuge lands (S JR NWR) San Joaquin
97-B04 (L209) USFWS Mainstem $10,647,000 Contract executed 3!11/98

Bear Creek floodplain
restoration demonstration

97-B05 project (SLNWR) (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
Assessment of organic matter in
the habitat and its relationship tc Contract executed 3/16/98 for $517,000.

97-B06       the food chain (J3) USGS Other $1,400,000 Contract executed 7/22/98 for $833,000..
Richter Sacramento l

98-B01 Richter Brothers screen (A226) Brothers Mainstem $49,000 Executed 6/5/98.
Boeger Family Farm screen Boeger Family sacramento

98-B02 (A319) Farms Mainstem $15,000 Contract executed 8/18/98.
Cottonwood

Irrigation Sacramento
98-B03 ACID fish passage (A215) District Mainstem $325,000 Contract executed 6/5/98.

Colusa County
Resource

Sand and Salt Creek watershed Conservatioq Colusa
98-B05 project (F189) District Basin $598,633 Executed 6/24/98.

Evaluation of selenium sources
levels, and consequences in the

98-B07 Delta (B103) USGS Delta $1,588,70c~ Interagency contract executed 8!12/98
Cache Slough habitat Distdct No.

98-B08 enhancement (M315) 2060 Delta $85,00(~ Executed 6/2/98.
IPM Partnership to Improve Central Contra

Water Quality in Suisun Bay and Costa Sanitary
98-B09 Local Creek~ (B236) District Delta $266,00(~ Executed 8/20/98.

,Inventory of forest road systems, US Forest Cosumnes
98-B10 Cat Creek Watershed (F65) Service River $38,00C Executed 8/6/98.

Woodbddge fish screen and Irrigation Mokelumne
98oB11 passage (A197) District River $1,575,00C Executed 6/30/98

Napa River Wetlands acquisition Napa County
98-913 (M131) Land Trust Northbay $1,000,00(: Executed 9/24/98.

;Bacterial treatment of Selinum in San Joaquin
98-B14 the Panoche Drainage (B273) UC Berkeley Mainstem $1,148,320 Executed 9/9/98.

Northwest
Marine

98-B15 Eva{uatien of tagging data (180) Technology Inc Landscape $625,00(: Executed 7/1/98.
Townsend Flat

Saeltzer Dam Fish Passage Water Ditch
98-B16 (A108) Company Clear Creek $150,00(: CVPIA funded.

Department of
Battle Creek screens and fish Water

98-B16 passage (A194) Resources Battle Creek $395,00(: Executed 9110198.
Cosumnes floodplain acquisition The Nature Cosumnes

98-B17 and restoration (H307) Conservancy River $3 400 00(: Executed 7/8/98
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Adult Fall-Run Chinook Salmon
Movement in the Lower San Department of

Fish and Game98-B18 Joaquin River and south Delta Delta $285,000
Reclamation District 2035 Fish Reclamation Sacramento

98-B19 Screen District 2035 River $100,00(~
Expanding California Salmon Institute forHabitat Through Non- Fisheriesgovernmental and

98-B20 Nonrequlato~ Mechanisms... Resources Landscape $49,000

Anadromous Fish Passage at Department of
Water

98-B21    Clough Dam on Mill Creek     Resources Mill Creek    $1,280,000

Fish Passage Improvement Tehama-
Project at the Red Bluff Colusa Canal Sacramento

98-B22 Diversion Dam Authority Mainstem $340,600
Steelhead and Chinook Salmon NaturalFish Passage Barrier
Remediation on the Guadulupe    Heritage

Institute et. al. Other $178,20098-B23          Rive, r
Anderson-ACID Fish Passage and Fish Cottonwood

Screen Improvement Project, Irrigation Sacramento
98-B24 Phase II District Mainstem $860,00(}

Cosumnes River Salmoid Foundation of Cosumnes
98-B25 Barrier Program Fishery California River $188,255

Boeger Family Farm Fish screen Boeger Family Sacramento
98-B26 Phase I1: Construction Farms Mainstem $139,500

Hastings Tract Fish Screen Hastings Island
98-B27 Phase ll: Construction Land Company Delta $271,250

City of Sacramento Fish Screen City of Sacramento
98-B28 Replacement Project Phase 2 Sacramento River $654,50(~

American Basin Fish Screen Natomas
and Habitat Improvement Mutual Water Sacramento

98-B29            Project             Company      River        $200,00(~
Total: $ $38,180,173

Contract Agency: US Environmental Protection Agency (Federal funds)

Creek
Watershed Plan (Big Chico Watershed Big Chico

97-E01 Creek) (F219) Alliance Creek $422,83(~ Executed.
Deer Creek
Watershed

Watershed planning (Deer Conservancy, Workplan has been approved. Grant package
97-E02 Creek) (F237) CSU Chico Deer Creek $196,554 moving through the approval process.

Napa County
Resource

Conservation
98-E01 Napa River watershed (M92) District Northbay $250,00G Executed 5/29/98.
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Sonoma
County

Resource
Sonoma Creek watershed Conservation

98-E02 (M113) District Northbay $300,000 Executed 5/29/98.
Regional Wetlands Goals Estuary

98-1503 Project (M130) Institute Northbay $76,000 USBR obligated funds to EPA on 8/25/98.
Southern
Sonoma

Petaluma River Watershed County
Restoration Program Resource EPA entered into a cooperative agreement with

Conservation’ NFWF in February to manage this watershed
98-E04 District Northbay $220,000 project. A contract is expected by end of April.

Cottonwood
Cottonwood Creek Watershed Creek EPA entered into a cooperative agreement with

Group Formation Watershed Sacramento NFWF in February to manage this watershed
98-E05 Group Tributary $161,000 project. A contract is expected by end of April.

Battle Creek EPA entered into a cooperative agreement withBattle Creek Watershed Watershed NFWF in February to manage this watershed
98-E06 Stewardship Conservancy Battle Creek $145,000 project. A contract is expected by end of Apdl.

Friehds of
Local Watershed Stewardship: Corte Madera EPA entered into a cooperative agreement with

Steelhead Trout Plan Creek NFWF in February to manage this watershed
98-E07 Watershed Northbay $47,500 project. A contract is expected by end of April.

City of San
Jose-

Cold Water Fisheries and Water Environmental EPA entered into a cooperative agreement with
QU .ality Element Services NFWF in February to manage this watershed

98-E08 D~l~ertrn~nt Other $200,000 project. A contract is expected by end ofApril.
¯ Stillwater
Sciences &

Merced River Corridor Merced Co.
Restoration Plan Planning & EPA entered into a cooperative agreement with

Comm. Develp. San Joaquin NFWF in E’ebruary to manage this watershed
98-E09 Dept. River $300,000 project. A contract is expected by end of Apdl.

South Yuba River Coordinated Department of EPA entered into a cooperative agreement with
Parks and Sacramento NFWF in February to manage this watershed

98-E10 Watershed Management Plan Recreation River $264,000 project. A contract is expected by end of April.
Yolo Basin EPA entered into a cooperative agreement withWatershed Restoration Strategy
Foundation, NFWF in February to manage this watershed

98-E11 for the Yolo Bypass Inc. Delta $244,188 project. A contract is expected by end of April.
San Joaquin

Proposal to Develop Local County
Watershed Stewardship Plan for ReSource EPA entered into a cooperative agreement with

the Lower Mokelumne River Conservation Mokelumne NFWF in February to manage this watershed
98-E12 District River $159,000 project. A contract is expected by end of April.

Nation
Union School Slough Watershe~ Audubon EPA entered into a cooperative agreement with

Improvement Program Society - NFWF in February to manage this watershed
98-E13 California Other $636,000 project. A contract is expected by end of April.
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Placer CountyAmerican River Integrated
Resource EPA entered into a cooperative agreement withWatershed Stewardship

Conservation Sacramento NFWF in February to manage this watershed
98-E14           Strategy             District       River       $220,75(~ project. A contract is expected by end of April.

Sulphur Creek Coordinated Sacramento EPA entered into a c .o.operative agreement with
Resource Management Watersheds Sacramento NFWF in February to manage this watershed

98-E15 Planning Group Action Group River $23,828 project. A contract is expected by end of April.
Solano County,

Lower Putah Creek Watershed Department of EPA entered into a cooperative agreement with
.Stewardship Program Environmental Sacramento NFWF in February to manage this watershed

98-E16 Management Tributary $100,500 project. A contract is expected by end of April.
Contra Costa

Alhambra Creek Watershed Resource EPA entered into a cooperative agreement with
CRMP Program Conservation Suisun NFWF in February to manage th!s watershed

98-E’17                              District      Marsh       $138,500 project. A contract is expected by end of April.
Total: $ $4,105,650

Contract Agency: US Fish and Wildlife Service (Federal funds)

Butte Creek Watershed                             ,
98-F01 (F222,224,225) CSU Chico Butte Creek $261,300 Executed

Butte Creek
Butte Creek Watershed Watershed

98-F02 Coordinator Assistant (F221) Conservancy Butte Creek $32,700 usBR ebligated funds to FWS on 9/13/98.
Butte Creek acquisition and USBR has included these funds in the

98-F03 riparian restoration (G218) CSU, Chico Butte Creek $125,000 Floodplain Interagency Agreement.
Mill Creek

Conservancy,
Lower Mill Creek riparian The Nature USBR has included these funds in the

98-F04 restoration (G292) Conservancy Mill Creek $29,730 Floodplain Interagency Agreement.
Stanislaus River channel ~=ish and
restoration (Wilms) (H 126) Game,

Department of
Water Stanislaus

98-F05 Resources River $1,037,899 Executed 9/3/98.
Tuolumne River setback levees Irrigation Tuolumne

98-F06 and channel restoration (H136) District River $655,700 Executed 9/3/98.
East Stanislau~

Grayson River Ranch Perpetual RCD and
E~sement and Restoration Friends of the San Joaquin Cooperative Agreement sent to Applicant for

98-F07                              . Tuolumne      River        $732,000 signature 12/23/98. No response to date.
Department of

Fish and
Hill Slough West Habitat Game, Bay-
Demonstration Project Delta and

Specia! Water Suisun Agreement signed by Cooperator 1/7/99.
98-F08 Project Division Marsh $200,000 Implementation begun.

Rhode Island Floodplain IDepartment ofManagement and Habitat ~ Cooperative Agreement sent to Applicant for
98-F09 Restoration Fish and Game Delta $25,000 signature 1/13/99. No response to date.
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Nelson Slough Wildlife Area HOLDING-Pending decision by CDFG andDepartment of Sacramento Jones & Stokes, Assoc. re:Who contract will goRestoration Demonstration Fish and Game98-F10 Project River $256,476 to.
Phase 3 - Merced River Salmon Department of San Joaquin USFWS Regional Office on 1/15/99 for review

98-F11 Habitat Enhancement Fish and Game River $2,433,759 and approval.
US Fish and

WildlifeStone Lakes NWR Land Service,Acquisitions Sacramento Cooperative Agreement sent to Cooperator for
98-F12 Realty Office Delta $1,900,000 signature 1/13/99. No response to date.

Petaluma Marsh Expansion Matin Audubon Agreement signed by Cooperator 1/7/99.
98-F13 Project- Matin County Society Northbay $352,135 Implementation begun.

South Napa River Wetlands
Acquisition and Restoration Napa County " Cooperative Agreement sent to Applicant forLand Trust98-F14 Program Northbay $431,000 signature 12/23/98. No response to date.

Western
ShastaLower Clear Creek Floodway

ResourceRestoration Project
Conservation Sacramento Cooperative Agreement sent to Applicant for

98-F15 District River $3,559,596 signature 12/23/98. No response to date.
Draft Cooperative Agreement submitted to

Fem-Headreach Tidal Perennial Thomas USFWS Regional Office on 1/15/99 for review
Aquatic and Shaded River Luckey (L & L and approval. Reviewing Draft Conservation

98-F16 Aquatic Conservation Project Farms, LLC)     Delta        $425,000 .Easement with Delta Protection Commission
Benicia Waterfront Marsh Suisun Cooperative Agreement sent to Cooperator for

98-F17 Restoration City Of Benicia Marsh $59,000 signature 1/13/99. No response to date¯
The Nature

Floodplain Acquisition, Conservancy,
Wildlife ’ Draft Cooperative Agreement submitted toManagement, and Monitoring on

Conservation Cooperator (TNC) for review and approvalthe Sacramento River
Board, and Sacramento 12/14/98. Clarifying tasks to be completed with

98-F18 others. Mainstem $1,000,000    approved funding. No response to date~
Draft Cooperative Agreement submitted toCosumnes River Acquisition, The Nature Cooperator (TNC) for review and approvalRestoration Planning and

98-F19 Demonstration Conservancy Co~umnes 12/14/98. Clarifying tasks to be completed with
River $750,000 approved funding. No response to date.

Draft Cooperative Agreement submitted to
Deer and Mill Creeks Acquisition The Nature Sacramento Cooperator (TN.C) for review and approval

and Enhancement Conservancy River 12/14/98. Clarifying tasks to be completed with
98-F20 Tributaries $1,000,000 approved funding. No response to date.

US Fish and
Lower San Joaquin River Wildlife
Floodplain Prote.ction and Service, San

Restoration Project Luis National San Joaquin Cooperative Agreement sent to Cooperator for
98-F21 Wildlife Refugel River $1,100,000 signature 1/13/99. No response to date.

Biological Restoration and California Stats¯Monitoring in the Suisun
Marsh/N0r:th San Francisco Bay University Suisun Agreement signed by Cooperator 1/4/99.

98-F22        Ecological Zone         Hayward     Marsh       $772,667          Implementation begun.

South Napa River Tidal Slough City of
and Floodplain Restoration American Agreement signed by Cooperator 119199.

98-F23 Project Canyon Northl~ay $1,455,000 Implementation begun.
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Don Holtgrieve,

Butte Creek Riparian Department of

Restoration Demonstra{ion Geography and Draft Cooperative Agreement submitted to
Piann’!ng, CSU USFWS Regional Office on 1/5/99 for review

98-F24 Chico Butte Creek $76,348 and approval.
Cosumnes Floodplain WCB,TNC

Cosumnes Project moved from State Category III to federal
99-F?    Acquisition and Restoration                  River      $5,210,000              funding 2/99

Total: $    $23,880,310

Contract Agency: US Forest Service (Federal funds)
San Joaquin Valley ’Salmonids

in the Classroom Program Department of San Joaquin
98-FS01 Enhancement Fish and Game River $3,00(~ Contract issued 3/4/99

Independent
Traveling Film Festival/Heron Documentary

98-FS02 BoothNideo Archive Group Landscape $54,00(; Contract issued 3/4/99
Committee for

Environmental Agriculture Sustainable
98-FS03 Conferences and Field Tours Agriculture Other $28,00(~ Contract issued 3/4/99

Sacramento River, Headwaters Sacramento
to the Ocean, Public Information River Discovery Sacramento

98-FS04 and Education Center River $49,64(~ Contract issued 3/4/99
Yolo Basin

98-FS05 Discover the Flyway Foundation Delta $49,000! Contract issued 3/4/99
The Butte Creek Watershed
Educational Workshops and Sacramento

98-FS06 Field Tours Sedes CSU-Chico River $33,000 Contract issued 3/4/99
Bay-Delta Environmental Education

98-FS07 Restoration Education Program Foundation Landscape $40,00(~ Contract issued 3/4/99
The Delta

The Virtual Science Center and Science Center
98-FS08 Hands-on Learning Programs at Big Break Delta $42,000 Contract under preparation.

Regional
County

Water Hyacinth Education Sanitation
98-FS09 Program District Other $9,600 Contract issued 3/4/99

San Francisco
Bay Model

Visitor Center,
98-FS10 Wate; Challenge 2010 USACE Landscape $64,500 Contract issued 3/4/99

Tuolumne River Natural
98-FSll Resources Program City of Modest� Delta $44,700 Contract issued 3/4/99

Total: $ $417,.440
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